

Project Management Process Map (PMBOK 8+)

Initiating



Initiate Project or Phase

Identify Stakeholders

Executing



Acquire Resources

Lead the Team

Manage Stakeholder Engagement

Manage Communications

Manage Project Execution

Manage Project Knowledge

Manage Quality Assurance

Conduct Procurements

Implement Risk Responses

Planning

Plan Scope Management

Elicit and Analyze Requirements

Define Scope

Develop Scope Structure

Plan Procurements Management

Plan Risk Management

Identify Risks

Perform Risk Analysis

Plan Risk Responses

Plan Schedule Management

Develop Schedule

Plan Sourcing Strategy

Integrate and Align Project Plans

Plan Stakeholder Engagement

Plan Communication Management

Plan Financial Management

Estimate Costs

Develop Budget

Plan Resource Management

Estimate Resources

Monitoring & Controlling

Monitor Risks

Monitor Communications

Monitor and Control Resourcing

Monitor and Control Schedule

Validate Scope

Monitor and Control Project Performance

Assess and Implement Changes

Monitor Stakeholder Engagement

Monitor and Control Finances

Monitor and Control Procurements

Monitor and Control Scope

Closing

Close Project or Phase



We Make Memories ...

